

RESOLUTION
NO 51 OF 2014

CHANGE ORDER #1 – FINAL, CITY HALL WATER PROOFING & ROOF REPAIR

WHEREAS, the City of Ventnor City did award a contract for “City Hall Water Proofing and Roof Repair” and did enter into a contract with Laurant Construction Co., Inc.in the amount of \$151,461.00; and

WHEREAS, during performance of the project, the contract quantities were adjusted as required to meet the actual amounts used during the construction with the adjusted quantities.

NOW, THEREFORE, BE IT RESOLVED that the Contract known as “City Hall Water Proofing and Roof Repair” be amended from \$\$151,461.00 to \$151,161.00 for a net decrease of \$300.00

Members of the Board of Commissioners
of the City of Ventnor City, NJ

Mayor John Michael Bagnell

Commissioner Frank Sarno

Commissioner Theresa D. Kelly

I, **JANICE K. CALLAGHAN**, City Clerk of the **CITY OF VENTNOR CITY**, do hereby certify that the foregoing resolution was duly adopted at a regular meeting of the **Ventnor City Board of Commissioners** held this 13th day of May, **2014** and in witness whereof I have hereunder set my hand and official seal on this date written.

	Motion	Second	Yes	Nay	Abstain	Absent
Sarno						
Kelly						
Bagnell						

JANICE K. CALLAGHAN, RMC
CITY CLERK